Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14386-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0018

Date: 08/18/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 526  Days
VARIOUS LOCATIONS ON I-75/SR 401 Elapsed Calender Days: 400 Days
Percent Time: 76.05
District: 7 Area: 04
Contractor:

MASSANA CONSTRUCTION, INC. Date Let: 07/20/2012

135-A CELTIC BLVD. Date Awarded: 08/03/2012
Date Contract Executed: 08/24/2012
Date Notice to Proceed: 08/27/2012

TYRONE GA 30290-2724 Date Work Began: 08/28/2012

Phone: Date Time Stopped: 09/30/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/03/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $5,912,270.10 Counties:

Original Contract Amount $5,583,644.00 Cobb Fulton

Funds Available $283,302.89

Percent Complete 87.77%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004425 $5,912,270.10 $5,583,644.00 $283,302.89 95.21% $293,876.00

Chief Engineer

06/01/2014
to 07/31/2014
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06/01/2014
to 07/31/2014

Project Number:

Federal State Project Number:

M004425

MO004425

SIGN UPGRADES ON [|-75 @ 22 LOCATIONS

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$4,670,418.32 $4,405,929.92
$518,935.36 $489,547.76
$5,189,353.68 $4,895,477.68
$439,613.53 $439,613.53
$5,628,967.21 $5,335,091.21
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$5,628,967.21 $5,335,091.21

Total Payable:

This Estimate

$264,488.40
$29,387.60
$293,876.00
$0.00
$293,876.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$293,876.00
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Pay Period: 06/01/2014
to 07/31/2014

Project Number M004425

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 960.500
1.000 98.500
1,059.000 $98.50 $1,059.00
0030 500-3104 CLASS A CONCRETE, SIGNS CcYy 19.000 22.420
650.000 .000
22.420 $.00 $14,573.00
0040 610-0716 REM CONC MEDIAN BARRIER LF 625.000 870.500
150.000 .000
870.500 $.00 $130,575.00
0125 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
4000.000 1.000
1.000 $4,000.00 $4,000.00
MP 246.30 NB TP 2
0204 621-3150 CONCRETE BARRIER, TYPE 26 LF 625.000 696.250
200.000 .000
696.250 $.00 $139,250.00
0215 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 45,406.000 36,685.500
18.000 1,998.750
38,684.250 $35,977.50 $696,316.50
0230 636-3000 GALV STEEL STR SHAPE POST LB 5,018.000 5,759.000
3.000 .000
5,759.000 $.00 $17,277.00
0245 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .360
127000.000 .200
.560 $25,400.00 $71,120.00
251.3 NB MP
0340 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S"LS 1.000 .000
35000.000 1.000
1.000 $35,000.00 $35,000.00

243.2NB MP



Rpt-ID: RCPESPRJ

Georgia
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Pay Period: 06/01/2014
to 07/31/2014

Project Number M004425

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0345 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S"LS 1.000 .000
46000.000 1.000
1.000 $46,000.00 $46,000.00
247.7 NB MP
0350 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S"LS 1.000 .000
22000.000 1.000
1.000 $22,000.00 $22,000.00
251.5 NB MP
0355 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S"LS 1.000 .000
22000.000 1.000
1.000 $22,000.00 $22,000.00
251.4 SB MP
0360 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S"LS 1.000 .000
63000.000 1.000
1.000 $63,000.00 $63,000.00
248.7 SB MP
0430 700-6910 PERMANENT GRASSING AC 1.000 1.189
2750.000 .000
1.189 $.00 $3,269.75
0480 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .760
85000.000 .240
1.000 $20,400.00 $85,000.00
246.3 NB MP
0620 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
4000.000 1.000
1.000 $4,000.00 $4,000.00
MP 24320 NB TP 7
0625 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
4000.000 1.000
1.000 $4,000.00 $4,000.00
MP 24770 NB TP 7
0630 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
4000.000 1.000
1.000 $4,000.00 $4,000.00

MP 251.50 NB TP 7
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Pay Period: 06/01/2014
to 07/31/2014

Project Number M004425

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0640 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
4000.000 1.000
1.000 $4,000.00 $4,000.00
MP 25140 SB TP 7
0645 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
4000.000 1.000
1.000 $4,000.00 $4,000.00
MP 248.70 SB TP 7
0670 636-9094 PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF 184.000 218.500
82.000 .000
218.500 $.00 $17,917.00
Category Amount: $293,876.00 $1,388,357.25

Project Total Amount: $293,876.00

$5,189,353.68



